"Mada avaffable ynd =
er NASA sponsorship

in t!ue interest of early and wide dis- E 7 2 - 1 RS 8

semination of Earth Resources Survey

Program information and without liauility UR—/Q?QQ/

for any use made thereof.”

INVESTIGATION OF PROTOTYPE VOLCANO SURVEILLANCE NETWORK

Jerry P. Eaton

Peter L. Ward

U.S. Geological Survey

National Center for Earthquake Research
Menlo Park, California 94025

1 September 1972

Type I Progress Report for Period 1 July 1972 to 31 August 1972

Prepared for:

Goddard Space Flight Center
Greenbelt, Maryland 20771

Publication authorized by the Director, U.S. Geological Survey

- crow oF DROTOTYPE | N72-33313
$72-10155) INVEST N OF PROTOTYPE
-10155 INVESTIGATIO
\ égngNO SU%VEILLANCE NETH?E?Z P§ogre;§ton’
' - A“ s . » °
BepOrts e Jul. qfor Earthguake Unclas

et al (National Center °
| Research) 1 Sep. j972 P
| /
Reproduced by

NATIONAL TECHNICAL
INFORMATION SERVICE

U S Department of Commerce

cscL 08G G3/13 00155

Springfield VA 22151 2 .



Type I Progress Report

ERTS-A

Title: Investigation of prototype volcano surveillance network
ERTS-A Proposal No.: 145
GSFC ID No. of P.I.: IN 384

Problems: The principle problem is that the funding was received
very late and that significant compromises in equipment
design and deployment methods had to be made in order to
get the equipment installed before the snow falls. The
slow delivery of the DCPs is also impeding progress.

Accomplishments: All major items of equipment were ordered.
The first multilevel event counters were delivered by
Electra-Physics, Inc. Permissions were obtained for all
sites in the Cascades from the Park Service and Forest
Service. A tiltmeter and telemetering seismometer were
installed on Mt. Lassen and the site prepared for the
event counter. One DCP successfully transmitted a fixed
set of data from Menlo Park since launch of ERTS-A.

Installation of event counters at seven sites in the
Cascades and Alaska is planned for September.

Scientific results: None yet.
Papers or reports: None yet.

Recommendations: Next time please fund programs requiring signi-
ficant field work early enough so that reliable equipment
can be developed and the DCPs can be installed before or
soon after launch. We will probably not complete instal-
lation .until 6 months after launch.

Changes in Standing order forms: None.
ERTS Image description forms: None Sl
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Changes in Data Request forms: Noue‘

Status of DCPs: Platform 6365 1nStalled A% Mt Lassen on August
29 and struck by llghtnlng on September 1. Inoperative
at present. . T N
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Platform 6162 transmitting flxed data set ‘as test from

our office in Menlo Park. .2;”4
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